Date: Mon 10/10/22 Summary Project Summary Duration-only External Tasks External Milestone Manual Summary Manual Summary Manual Summary Manual Summary	D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	September November Ja 7/24 8/21 9/18 10/16 11/13 12/11
Create Project 1 wk Tue 9/6/22 Mon All 9/12/22 9/12/22 All All All All Presentation 9/12/22 Bric Project All	1		*		6 days	Tue 9/6/22	Tue 9/13/22			
Presentation	2	<u></u>	*	Collaborate Project Idea	6 days	Tue 9/6/22	Tue 9/13/22		All	All
Obtain Project Idea Apr 2 days	3	*	4	•	1 wk	Tue 9/6/22			All	All
Create a Project Plan 15 days Tue 9/20/22 Mon 10/10/15 Take Sope and Purpose Sop and Purpose So	4			Present Project	1 hr	Tue 9/13/22	Tue 9/13/22	3	All	All
Define the System 1 day Scope and Purpose 9/21/22 9/21/22 9/21/22 Eric Eric Eric Scope and Purpose 9/21/22 9/21/22 Eric E	5			Obtain Project Idea App	2 days	Mon 9/19/22	Tue 9/20/22	4	All	All
Scope and Purpose 9/21/22 9/21/22 Eric Fric	6		*	Create a Project Plan	15 days	Tue 9/20/22	Mon 10/10/2	25		
List Business and 1 day Personal benefits 9/21/22 9/21/22 9 Ethan Define stacking and 1 day Fri 9/23/22 Fri 9/23/22 10 Zack Control mechanisms Review Project Plan 3 days Tue 10/11/22 Thu 9/26/22 Tue 9/20/22 Zack Review Project Plan 2 days Fri 10/14/22 Mon 10/17/218 All Task Define temary Duration-only Manual Summary Manual Summary	7		-5	·	1 day			5	Eric	Eric
Personal benefits 9/21/22 9/21/22 Second of the project WBS Date: Mon 10/10/22 Personal benefits 9/21/22 9/21/22 Second of the project Summary Duration-only Manual Progress Manual Summary Duration-only Manual Progress Manual Progress Manual Summary Man	8		4	Create Problem Desc	1 day	Tue 9/20/22	Tue 9/20/22		Eric	Eric
11	9	V	-5		1 day			8	Ethan	Ethan
Context diagram Complete a work breakdown Build a PERT chart 2 days Mon 9/26/22Tue 9/27/22 12 Zack Build a Gantt chart 2 days Mon 9/26/22Tue 9/27/22 12 Zack Build a Gantt chart 2 days Mon 9/26/22Tue 9/27/22 12 Zack Define team structur 1 day Tue 9/20/22 Tue 9/20/22 Zack Create a resource tal 1 day Mon 9/26/22Mon 9/26/2212 Zack Define tracking and 1 day control mechanisms Review Project Plan 3 days Tue 10/11/27Thu 10/13/226 All Update Project Plan 2 days Fri 10/14/22 Mon 10/17/218 All Task Inactive Task Split Inactive Summary Deadline Milestone Inactive Summary Deadline Milestone Manual Summary Rollup External Tasks Manual Summary Rollup External Milestone Manual Summary Manual Summary Rollup External Milestone Manual Summary Rollup	10			Define System Capab	1 day	Thu 9/22/22	Thu 9/22/22	9	Ethan	Ethan
breakdown Build a PERT chart 2 days Mon 9/26/22Tue 9/27/22 12 Zack Build a Gantt chart 2 days Mon 9/26/22Tue 9/27/22 12 Zack Define team structur 1 day Tue 9/20/22 Tue 9/20/22 Zack Create a resource tal 1 day Mon 9/26/22Mon 9/26/2212 Zack Define tracking and 1 day Tue 9/20/22 Tue 9/20/22 Zack Define tracking and 1 day Tue 9/20/22 Tue 9/20/22 Zack Review Project Plan 3 days Tue 10/11/22Thu 10/13/226 All Update Project Plan 2 days Fri 10/14/22 Mon 10/17/218 All Task Inactive Task Start-only Finish-only Milestone Inactive Summary Deadline Summary Manual Task Progress Manual Summary Rollup External Milestone Manual Summary Rollup External Milestone Manual Summary Rollup External Milestone Manual Summary Manual Summary Manual Summary Manual Summary Rollup External Milestone Manual Summary Manual Summary Manual Summary Manual Summary Rollup External Milestone Manual Summary Rollup	11	*	-5	•	1 day	Fri 9/23/22	Fri 9/23/22	10	Zack	Zack
Build a Gantt chart 2 days	12	*		·	1 day	Fri 9/23/22	Fri 9/23/22	10	Zack	Zack
Define team structur 1 day Tue 9/20/22 Tue 9/20/22 Tue 9/20/22 Tue 9/20/22 Tue 9/20/22 Tue 9/20/22 Tue 9/20/22 Tue 9/20/22 Tue 9/2	13	<u></u>		Build a PERT chart	2 days	Mon 9/26/22	Tue 9/27/22	12	Zack	Zack
Create a resource tal 1 day Mon 9/26/22 Mon 9/26/22 12 Zack Define tracking and 1 day control mechanisms Review Project Plan 3 days Tue 10/11/22 Thu 10/13/226 All Update Project Plan 2 days Fri 10/14/22 Mon 10/17/218 All Task Inactive Task Split Inactive Milestone Finish-only Milestone Summary Deadline Project: WBS Date: Mon 10/10/22 Project Summary External Tasks Manual Summary Rollup External Milestone Manual Summary Manual Summa	14	<u></u>	-5	Build a Gantt chart	2 days	Mon 9/26/22	Tue 9/27/22	12	Zack	Zack
Define tracking and 1 day control mechanisms Review Project Plan 3 days Update Project Plan 2 days Task Inactive Task Split Inactive Milestone Milestone Summary Project: WBS Date: Mon 10/10/22 Project Summary External Tasks External Milestone Manual Summary	15	<u></u>	4	Define team structur	1 day	Tue 9/20/22	Tue 9/20/22		Zack	
Control mechanisms Review Project Plan 3 days Tue 10/11/22Thu 10/13/226 All Update Project Plan 2 days Fri 10/14/22 Mon 10/17/218 All Task Split Inactive Task Split Inactive Milestone Inactive Milestone Inactive Summary Project: WBS Date: Mon 10/10/22 Project Summary Project Summary External Tasks External Milestone Manual Summary	16	<u></u>	4	Create a resource tal	1 day	Mon 9/26/22	Mon 9/26/22	212	Zack	
19 Update Project Plan 2 days Fri 10/14/22 Mon 10/17/218 All Task Inactive Task Start-only Inactive Milestone Inactive Summary Deadline Summary Project Summary Project Summary Duration-only External Tasks Manual Summary Rollup External Milestone Manual Summary Rollup Manual Summary Manual Summary Rollup	17	*	-3		1 day	Tue 9/20/22	Tue 9/20/22		Zack	Zack
Task Inactive Task Start-only Finish-only Inactive Summary Deadline Summary Project: WBS Date: Mon 10/10/22 Manual Task Manual Summary Manual Summary Manual Progress External Milestone Manual Summary	18		4	Review Project Plan	3 days	Tue 10/11/2	Thu 10/13/2	26	All	
Split Inactive Milestone Finish-only Milestone Inactive Summary Deadline Summary Manual Task Progress Project Summary Duration-only Manual Progress External Tasks External Milestone Manual Summary Manual Summary Manual Summary Manual Summary Manual Summary	19		-3	Update Project Plan	2 days	Fri 10/14/22	Mon 10/17/2	218	All	All
Project: WBS Date: Mon 10/10/22 Milestone Summary Project Summary Project Summary Deadline Progress Manual Task Manual Task Manual Summary Rollup External Milestone Manual Summary Manual Summary				Task			Inactive Ta	isk		Start-only E
Project: WBS Date: Mon 10/10/22 Summary Project Summary Duration-only External Tasks External Milestone Manual Summary Manual Summary Manual Summary Manual Summary				Split			Inactive M	ilestone	\Diamond	Finish-only
Date: Mon 10/10/22 Summary Project Summary Duration-only External Tasks External Milestone Manual Summary Manual Summary Manual Summary Manual Summary	Project: WBS		_	Milestone		♦	Inactive Su	ımmary		Deadline •
Project Summary External Tasks External Milestone Duration-only Manual Summary Rollup Manual Summary				Summary			■ Manual Ta	ısk		Progress
External Tasks Manual Summary Rollup External Milestone Manual Summary	Date.	IAIOII T	10/ 10/ 22		ary					_
External Milestone Manual Summary				_	•			•		-
Decr. 4				External Miles	tone	\Diamond				
Agge 1							Page 1			

ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	7/24	1 1	otember 9/18	1	ovembe	1 1 1
20		4	Systems Analysis	16 days	Tue 10/18/2	Tue 11/8/22	19		,,=.		7 0, 0		η	
21		*	Create Systems Requirement	6 days	Tue 10/18/22	Tue 10/25/22		N/A				N	/A	
22		*	Review Systems Requirements	5 days	Wed 10/26/22	Tue 11/1/22	21	N/A					N/A	
23		*	Update Systems Requirements	5 days	Wed 11/2/22	Tue 11/8/22	22	N/A					N/A	
24		4	System Design	20 days	Wed 11/9/2	Tue 12/6/22	23					ĺ	 	
25		*	Create Systems Design Document	10 days	Wed 11/9/22	Tue 11/22/22	20	N/A				ĺ	N,	/A
26		*	Review Systems Design Document	5 days	Wed 11/23/22	Tue 11/29/22	25	N/A						N/A
27		*	Update Systems Design Document	5 days	Wed 11/30/22	Tue 12/6/22	26	N/A						N/A

