




ID		Resource Name	Work	Details	T	W	T	F	S	Sep 11, '22 S	M	T	W	T	F
1		N/A	288 hrs	Work											
		Create Systems Re	48 hrs	Work											
		Review Systems R	40 hrs	Work											
		Update Systems R	40 hrs	Work											
		Create Systems De	80 hrs	Work											
		Review Systems D	40 hrs	Work											
		Update Systems D	40 hrs	Work											
2		All	145 hrs	Work	16h	16h	16h	16h			16h	9h			
		Collaborate Project	48 hrs	Work	8h	8h	8h	8h			8h	8h			
		Create Project Pre	40 hrs	Work	8h	8h	8h	8h			8h				
		Present Project	1 hr	Work								1h			
		Obtain Project Ide	16 hrs	Work											
		Review Project Plc	24 hrs	Work											
		Update Project Plc	16 hrs	Work											
3		Eric	16 hrs	Work											
		Define the System	8 hrs	Work											
		Create Problem D	8 hrs	Work											
4		Ethan	16 hrs	Work											
		List Business and I	8 hrs	Work											
		Define System Cap	8 hrs	Work											
5		Zack	72 hrs	Work											
		Build a System Co	8 hrs	Work											
		Complete a work l	8 hrs	Work											
		Build a PERT chart	16 hrs	Work											
		Build a Gantt char	16 hrs	Work											
		Define team struc	8 hrs	Work											
		Create a resource	8 hrs	Work											
		Define tracking ar	8 hrs	Work											

Details	F	S	Sep 18, '22 S	M	T	W	T	F	S	Sep 25, '22 S	M	T	W	T	F	S
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work				8h	8h											
Work																
Work																
Work				8h	8h											
Work																
Work					8h	8h										
Work						8h										
Work						8h	8h									
Work						8h										
Work							8h									
Work					16h			16h			24h	16h				
Work								8h								
Work								8h								
Work											8h	8h				
Work											8h	8h				
Work					8h											
Work											8h					
Work					8h											

Details	Oct 16, '22							Oct 23, '22							Oct 30, '22	
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
Work			8h	8h	8h	8h			8h	8h	8h	8h	8h			
Work			8h	8h	8h	8h			8h	8h						
Work											8h	8h	8h			
Work																
Work																
Work																
Work																
Work																
Work		8h														
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																

[illegible]